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CIC# 99EPA  EPA SUPERFUND PROGRAM VOUCHER FOR TRANSFERS LTttt T Adeountsof S Tttt
Bilted Date: 05-Mar2014 | BETWEEN APPROPRIATIONS AND/OR FUNDS (AR $7-1) : .
Customer Order Number:DWg694216601 Mission Assignment No: . .
D.O. Voucher No. BU. Voucher No. Blll No. Paid By Check No. Collection Vou. No. . .

58033680 . *

03-Feb-2014 Thru 05-Mar-2014

Billed Office (Mail To): Billing Office (Send Remittance To):
ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER

FINANCIAL MANAGEMENT CENTER M S 002 USACE FINANCE CENTER E3

ATTN JEFF MARSALA 5722 INTEGRITY DRIVE

26 W MARTIN LUTER KING DRIVE

CINCINATTI OH 45268-7702 ) MILLINGTON TN 38054-5005

068 020 X 2166

$38.410.97
068 068 X 8145.0000 2008 DO 0000 012166 2500 00000 68010727 $554.03
068 068 X 8145.0000 2012 00 0000 012166 2500 00000 68010727 $37,728.10
L ti oun
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $35.51
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $15.72
1 INHOUSE - LABOR , LABOR $77.61
Subtotal: $128.84
2 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $152.69
2 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $67.59
2 INHOUSE - LABOR LABOR $333.75
_ Subtotal: $554.03
3 REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST $37,728.10
; ' Subtotal: $37,728.10
0 CORPE CERTIFICATION -
1 SERTIEY THAT THE ABOVE ARTICLES WERE DEUVERED AND/CH Total Billed Amount: $38,410.97
“NE SERVISES PERFORMED AS STATED AND THAT THE PAYMEN' < Less Partial Amount Paid: $0-00
*EQUESTED IS CORRECT TC TvE D35 4F tiv ANOWLEDGE A% Payment Due Date: 04-Apr-2014 Pay This Amount: $38,410.97
OULD BE PRD AND GHARSED TO THE ABPAGPRINTIORS: ym ~ y
“Ha ISV ATED -

( REVIEWED

| By Jeffrey Marsala at 7‘01 am, Mar

- AT

2 Boda 20 1M Ry

\..153‘;“;1‘,.‘ I L . -

Certified By: l— 3

DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080 DWO96942166 S / F cobiinoniLE12 V214
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CIC#: 99EPA  EPA SUPERFUND PROGRAM

Billed Date: 05-Mar-2014
Customer Order Number:DW9694216601 Mission Assignment No:
D.0. Voucher No. = BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No.
58033680
Partial # 62 03-Feb-2014 Thru 05-Mar-2014
Billed Office (Mail To): . Billing Office (Send Remittance To):
ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER
FINANCIAL MANAGEMENT CENTER M S 002 USACE FINANCE CENTER E3
ATTN JEFF MARSALA 5722 INTEGRITY DRIVE
26 W MARTIN LUTER KING DRIVE

CINCINATTI OH 45268-7702 MILLINGTON TN 38054-5005

Funds Authorized: $6,200,000.00 ) CERTIFICATE OF OFFICE BILLED .
Total Billed Amount: $6,081,335.33 t certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $6,042,024.36 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
Current Billed Amount: $38,410.97 payment requested is approved and should be paid as indicated.
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer
MAR 13 2014

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080 . cobilnonit 612 v2.1.4

] ' . 3




cuortl.2.1.42 624

Transaction Date
21-FEB-2014
21-FEB-2014
26-FEB~2014

012166 ACCOUNTING PERIOD: 02-2014
Charge Code Work Date Emp ID FOA Hours  Type Labor § G&a § Indirect $
QE15D5 12-FEB-2014 NEJAP4500 1 RG $77.61 $15.72 $35.351
1CB714 21-FEB-2014 NEJAP4500 3 RG $232.83 $47.15 $106.52
1CB714 26-FEB-2014 KOLBN9370 1 RG $100.92 $20.44 $46.17
SUBTOTAL CO $411.36 $83.31 $188.20

TRANSACTION LISTING
NEW YORK DISTRICT

REIMBURSABLE - INSIDE CORPS

Transaction Date
04-FEB-2014
04-FEB-2014

PR&C Obligation Del Orxder No Emp ID Line Ytem Rescurce Code Accrual Ind
W16ROE22483402 W16ROE22483402 NA 1 WKBOTHCOE
W16ROE31774155 W16ROE3177415S NA 1 WXBOTHCOE

SUBTOTAL COST:

TOTAL COST:

el kb bbbk ke w ke e e drdr e ke dr b e e dr e v ok ok dr e W e e e e o

**+ BEND QF REPORT - 13-MAR-2014 - 18:19 - SID E3CEFMP1l ¥wx
D D T e e

FOR OFPFICIAL USE ONLY (FOUC)

Page:

Date: 13-MAR~2014

Tire:

Total
$128.84
$386.50
$167.53

$682.87

Total
$35,371.48

$2,356.62
$37,728.10

$38,410.97




msfcr.2.1.16 139
99EPA

NEW YORK DISTRICT
CORNELL DUBILIER, NJ
IA Number: DW9694216601

MONTHLY REPCRT FOR MARCH 2014

PROGRESS REPORT

: 13-MAR-2014
Time: 18:14:45

OO0 6OO0 0000000000 0000 SC000CC0000 00000 000CEON0CO0N0C 0000 DNNCC0N00CC 000000000000 DR CO00 000 =000 B0N0000050010 D00CC 00080000 00000000000 000000000 000000000000 0N07000

ja] Revised Reimbursable Direct Fund Cite IA Totals a
o (096X3122) (096X3122) a
a a
0 STATEMENT OF CHARRGES FOR PERIOD: a]
g a
In] a
0 Total Funds Authorized: §6,200,000.00 $0.00 $6,200,000.00 a
D a
ja| a
0 Less Total Expenditures: {~} $6,084,016.76 $0.00 $6,084,016.76 o
U Less ‘Undelivered Orders: {~} $90,534.19 $0.00 $90,534.19 u]
D Less Commitments: (=) $20,058.20 $0.00 $20,058.20 a
2 a
3 o
3 o
J Tunds Available Balance: $5,390.85 $0.00 $5,390.85 u]
DO0CC000C0000 0000000000 0000 Z000C00000 00000 a0 000 NN0N 00 C 00N CONCS 00 20000000 000200000005 000 00000 000000 000C= 0005 R0N0anNN0NENA0 00N0N DNNNONNCO0 NN CAN00OCC 000002000

EE[IZI]]]EE[[IIIIIII]]l]ZDDDGE[I]DG:EIIIII]]JJ]E[I]JDEIIIIIIIIIIJJDD]DCED:{I]]D”EII]]EE[ETT[IEIIIIIIIIIIIIIJJDDEEEE

BILLING ACTIVITY (026X3122):

Bill Number: 58033680

Total Billed to Date:

DIRECT FUND CITE PAYMENTS:

ocooooDOoOOoODoOoocpoo

Total Expended to Date:

Funds Expended During Report Period:

Tunds Expended During Report Period:

$2,681.43
$6,084,016.76

$0.00
$0.00

QoooooUoOnoDaoanan

00350000000z 000CCN00=C000C 000000000 N00C 00N 0oNC 0NNO00 500N CO0000100000C0000CoN00000000005000000000005

FOR OFFICIAL USE ONLY (FOUC)




msfcr.2.1.16 138
99EPA

NEW YORK DISTRICT
CORNELL DUBILIER, NJ
IA Number: DW9694216601

Bill Number: 58033680
Bill Invoice Date: 05-MAR-2014

Monthly Billing Amount (026X3122):

Monthly Direct Fund Cite Contract Cosat:

Budget Categories

Personnel

Fringe Benefits
Travel

Equipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

YO mMmo QU R

k TOTAL

TQOTAL LRBOR:

$2,681.43
$0.00

Costs for
Current Moath

PROGRESS REPORT

Prior Month's
Summary

Project Costs
to Date

$0.00 $1,284,150.68 $1,284,150.68
$0.00 $558,399.48 $558,399.48
$0.00 $2,852.46 $2,8582.46
$0.00 $0.00 §0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$2,681.43 $2,988,801.34 $2,991,482.77
$2,681.43 $4,834,203.96 $4,836,885.39
$0.00 $1,247,131.37 $1,247,131.37
$2,681.43 $6,081,335.33 $6,084,016.76

FOR OFFICIAL USE ONLY (FOUQ)

Time: 18:14:47



msfcr.2.1.16 139

SSEPA

NEW YORK DISTRICT
CORNELL DUBILIER, NJ
IA Number: DW9694216601

Unbilled Amount

Budget Categories

SHTaOMEe QO Do

~

Personnel

Fringe Benefits

Travel

Equipment

Supplies

Procurement
Constructien

Other

Total Direct Charges
Total Indirect Charges

Total Unbilled Emount

Total Unbilled Amount
Plus Expended for Month

Total

PROGRESS REPORT

Unbilled Costs
Current Month

$0.00
$0.00
$0.00 :
$0.00 .
$0.00
$0.00
$0.00
$2,681.43
$2,681.43
$0.00

$2,681.43

$-2,681.43
$2,681.43

$0.00

You may query the cost_account detail table, column name unbilled_pmt, for further details.

LAAR AR A AL AR R AR R R AR 2y s L s el T R T T Y

** END OF REPORT = 13-MAR~2024 — 18:14 - SID E3CEFMPl %%
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FOR OFFICIAL USE ONLY (FOUO)

Page: 3
Date: 13-MAR=-2014
Time: 18:14:47




Progress Report for
EPA Region Il

Cornell (OU2) Superfund Site Phase: Project Site
Site: South Plainfield, NJ OU2 - Soils P: 908-769-1601
Bill No. : 58033680 IAG Number: DW96942166-01-0
IAG Award Date: 26 September 2008
: IAG Expiration Date: 31 July 2015
Reporting From: To: EPARPM: USACE TM:
Period:
. . Ken Maas
01 February 2014 28 February 2014 Diego Garcia 816-389-3709
212-637-4947
Work Performed e Future 2 year O&M contract for CDE site is being formulated.
USACE Contract e Corps awarded ARRA funded contract modification for LTTD on 26 August 09 for
fundedwiththe | $ 6,000,000 under Corps Contract: W912DQ-04-D-0023, D.O. #11, Line ltem 1101 to Sevenson Environmental
ARRA Services, Inc. Sevenson's Low Temperature Thermal Desorption (LTTD) contractor Maxymillian Technologies.
Appropriation » Corps awarded ARRA funded contract modification for LTTD on 21
(TAS: 68 9/0 8195) December 09 for $ 24,000,000 under Corps Contract; W912DQ-04-D-0023, D.O. #11, Line Item 1102 to
Sevenson Environmental Services, Inc.
¢ Total ARRA contract awarded to date for Cornell OU2 Soiis under Corps
Contract W912DQ-04-D-0023, D.O. #11 is $ 30,000,000.
USACE ¢ General - The ARRA contract includes the excavation and handling of contaminated materials
Contractor work | within the excavation limits; the mobilization, start-up and operation of a Low Temperature Thermal
funded with the | Desorption (LTTD) unit; Engineering Services supporting the obtainment of necessary permits for
ARRA operation of the LTTD unit and the conducting of monitoring of the LTTD unit.
iati e The final ARRA Progress Payment (payment # 34 ARRA Funding Amount= $507,551.00) was
Appropriation processed on 16 December 2010. This payment was the Final ARRA payment for a cumulative total
(TAS: 68 9/0 8195) of $30,000,000.00.
Meetings » As necessary as per direction of the USEPA RPM.
. [ ]
Key Milestones e Award Date: 31 October 2008
Completed o NTP Date: 31 October 2008

Pre-Construction Conference: 12 November 2008
Pre-Work Conference: 10 December 2008
Pre-Construction Safety Conference: 4 March 2009

March 2009 - Sevenson Environmental Services (SES) issued a notice to proceed to their LTTD
subcontractor, Maxymillian for preparation of plans, permit equivalency documents and procurement
related to the LTTD unit.

April 2009 — Sevenson commenced excavation of contaminated soil at project site.

May 2008 - Contractor completed switch fo 100% renewable energy sources for site power through
the local utility (PSE&G).

June 2009 - Sevenson and their Low Thermal Desorption Unit (LTTD) Maxymillian Technologies,
Inc. and ENSR submitted an equivalency permit application to the NJDEP.

August 2009 — Sevenson's Low Thermal Desorption unit subcontractor Maxymillian Technologies,

10F5




Progress Report for
EPA Region Il

Inc. commenced mobilization of plan-t equipment to the site.

August 2009 — Maxymillian received a Pemmit Equivalency permit for their LTTD unit from the
NJDEP.

1 October 2009 — Sevenson commenced screening of excavated material for LTTD unit.
3 November 2009 — LTTD unit commenced 24 hr clean material testing.
9 November 2009 — LTTD unit commenced contaminated material treatment.

16 November 2009 — LTTD unit commenced 24 hour operations for freatment of contaminated
material.

16 November 2009 — Sevenson commenced loading and transportation of debris with Haz-PCB
TSCA classification for disposal at EQ facility in Michigan. Maxymillian continued operating their
LTTD unit.

10 December 2009 — NJDEP provided Conditional approval of the LTTD Performance Test Plan.

11 December 2009 — USEPA Region 2 Administrator Judith Enck conducted a site tour and a press
event with local elected officials.

ARRA Award: 26 August 2009 for $ 6,000,000.
ARRA Award: 21 December 2009 for $ 24,000,000.
Total ARRA Award to date = $ 30,000,000.

The final ARRA Progress Payment (payment # 34 ARRA Funding Amount= $507,551.00) was
processed on 16 December 2010. This payment was the Final ARRA payment for a cumulative total
of $30,000,000.00.

Punch List items — Installed seep holes in CB-12 on Monday 10/28/13.
Building Demolition and Remedial Action for Soils Completed.

Operation & Maintenance (O&M) of CDE site was initiated on September 12, 2012. 1st inspection
was held on January 7, 2013. 2nd inspection held on August 29, 3013. 3rd inspection held on
October 1, 3013. Final inspection was held on October 30, 2013

SES Task order closeout completion date - Oct 30, 2013.

20F5




Progress Report for
EPA Region Il

Projected Work
| Narrative ¢ Final Closure Report - USEPA/USACE revising.
‘ ¢ Final Inspection of SES Operation & Maintenance (O&M) of CDE site was held on October 30,
2013. Future 2 year O&M contract for CDE site is being formulated.
s DCAA audit.
Meefings e As necessary as per direction of the USEPA RPM.
Key Milestones * Completion of Projected work items noted above.
Forthcoming . ‘
Technical Issues: ¢ None
Schedule Issues: ¢ None
Funding: | Estimate Cost At Completion: $80,600,000.00
MPRto NWK/ E&DDC/ A/E (Malcolm Pimnie) % 82882646 / % 31774155 / % 22483402 $37,728.10 expended in
Corps: February 2014.
IAG Summary
USACE Direct Fund Cite Total Amend Total IAG Date
$2,000,000 $14,000,000 $16,000,000 $16,000,000 26 Sep 08
$0 $30,000,000 $30,000,000 $46,000,000 1 May 09
ARRA Funds ARRA Funds
$1,000,000 $24,000,000 $25,000,000 $71,000,000 22 Jun 09
$1,100,000 () $1,100,000 $0.00 $71,000,000 8 Jun 10
$600,000 (=) $600,000 $0.00 $71,000,000 30 Dec 10
$1,760,000 (-)$1,760.000 $0.00 $71,000,000 12 Apr 11
$150,000 $6,950,000 $7,100,000 $78,100,000 16 Aug 11
(—) $610,000 $610,000 $0.00 $78,100,000 2Feb 12
$100,000 $2,400,000 $2,500,000 $80,600,000 24 Aug 12
$100,000 () $100,000 $0.00 $80,600,000 21Jun 13
Expenditures
USACE
Funded Current Bill Previous Cum Billed | Remaining
Funding

30F5




Prdgress Report for

EPA Region Il
$6,200,000 $38,410.97 $6,042,924.36 $118,664.67
Contract
Available Previous Cum. Estimated Estimated Total Estimated Notes
Funding Invoiced Accrued / Invoiced Accrued / Invoiced Remaining To
Funded Awarded February 2014 through February Invoice
2014
$36,773,874.00 | $36,273,142.61 $500,731.39 Earnings Through $0.00 Eamings Through Value through SES Env
) Payment # 60 + #61 Payments # 60 + #61 Invoice #60 + | Physicaly
(Oct 2013) (Oct 2013) #61 Complete
$36,169,896.17 $36,169,896.17 $103,246.45
{$100,000
retained)
- $30,000000 | $30,000,000 $0.00 Earnings Through $0.00 Earnings Through Value through | gEg gy
ARRA Payment#34 (Nov Payment # 34 lnvoics #34 | ppysically
2010) (Nov 2010) $0.00 Complete
$30,000,000.00 $30,000,000.00 -
$7.626,126.00 | $7,626,126.00 $0.00 $7,622,723.46 $0.00 . $7,622,723.46 Through $3,402.54 LATA-
Through Final Final Payment #8 Physically
Payment#8 (May $7,622,723.46 Complete
2013) $7,622,723.46 (May 2013) -
Obligations Plan
Contract Planned ) Date Actual Date Notes
W812DQ-04-D-00023/0011/0001 | $14,000,000.00 | 31 Oct 2008 | $14,000,000.00 { 31 Oct 2008 SES Award
W3912DQ-04-D-00023/0011/1101 $6,000,000.00 | 26 Aug 2009 | $6,000,000.00 | 26 Aug 2009 | SES ARRA Award
WE12DQ-04-D-00023/0011/1102 | $24,000,000.00 | 21 Dec 2009 | $24,000,000.00 | 21 Dec 2009 | SES ARRA Award
W912DQ-04-D-00023/0011/1103 $9,909,483.61 [ 24 Feb2010 | $9,909,483.61 | 24 Feb 2010 SES Award
W812DQ-10-D-3014/0001 $3,574,791.00 | 07-Jun-2011 | $3,574,791.00 | 07-Jun-2011 LATA Award
W812DQ-10-D-3014/0001 $0.00 | 08-Jun-2011 $0.00 | 08-Jun-2011 LATA Award
W912DQ-04-D-00023/0011/1104 $5,000,000.00 | 10Jun2011 | $5,000,000.00 | 10 Jun 2011 SES Award
W812DQ-10-D-3014/0001 $1,721,000.00 | 22-Sep-2011 | $1,721,000.00 | 22-Sep-2011 LATA Award
W812DQ-10-D-3014/0001 $2,330,335.00 | 27-Oct-2011 | $2,330,335.00 | 27-Oct-2011 LATA Award
Wa12DQ-04-D-00023/0011/1105 $4,926485.00 | 30 Nov2011 | $4,926,485.00 | 30 Nov2011 SES Award
Wo12DQ-04-D- $35,944.00 16 Jul 2013 $35,944.00 | 16 Jul 2013 SES Award
00023/0011/1106A/1107
Wa12DQ-04-D- $2,401,230.00 | 19Sep 2013 | $2,401,230.00 | 19 Sep 2013 SES Award
00023/0011/1107/1107A

Site History & IAG Scope of Work Summary

BACKGROUND:
The Cornell Dubilier Electronics site is located at 333 Hamilton Boulevard in South Plainfield, New Jersey. During its years of

operation at the site (1936 to 1962), Cornell Dubilier Electronics, inc. manufactured electronic parts and components,

including capacitors. it is reported that transformer oils were tested for an unknown period of time during plant operations. It
is alleged that during their operations, Cornell Dubilier Electronics, inc. dumped material contaminated with polychlorinated
biphenyls (PCBs) and other hazardous substances directly onto site soils. The site is currently known as Hamiltor Industrial
Park and is occupied by an estimated 156 commercial businesses. Through the years, numerous companies have operated at

the site as tenants. It is estimated that approximately 540 people reside within 0.25 miles of the site, and the nearest

residential homes are less than 200 feet from the site.

40F5




Progress Report for
EPA Region |l

Overall Operable Unit 2 Soils Remedy includes:

*

Excavation of contaminated soil containing PCBs at concentrations greater than 500 ppm and contaminated soils

that exceed New Jersey's Impact to Groundwater Cleanup Criteria (IGWSCC) for contaminants other than PCBs;

On-Site treatment of excavated soils amenable to treatment by Low Temperature Thermal Desorptlon (LTTD),

followed by backfilling of excavated area with treated soils;

Transportation of contaminated soils and debris not suitable for LTTD treatment to an Off Site facility for disposal,

with treatment as necessary;

Installation of a multi-layer cap or hardscape;

Installation of engineering controls;

Property restoration.

Impiementation of institutional controls.

All miscellaneous activities to complete the above.

ARRA funding will fund the excavation and handling of contaminated materials within excavation limits; the
 mobilization, start-up and operation of a Low Temperature Thermal Desorption (LTTD) unit; Engineering Services

supporting the obtainment of necessary permits for operation of the LTTD unit and conducting monitoring of the

LTTD unit.

_ Project Delivery Team
Name Responsibility
Diago Garcia RPM USEPA Remedial Project Manager
Eugene Urbanik, P.E. New Jersey Area Engineer COR
Neal F. Kolb, P.E. Resident Engineer Ait. COR
Patrick Nejand Project Engineer COR
Matthew Creamer Project Engineer
Ronny Hwee, P.E. _ Project Engineer
Ken Maas Project/Technical Manager (NWK)
Richard Gajdek, P.E. Project Manager
Heather Morrow Contract Specialist (NWK)
Shelley Thomas Contracting Officer (NWK)

R & oy 12 Mud 2oy

Name: Richard Gajdek} 917 790 8234 Date:

50F5







Report Date: 09/22/2015 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTS)

Interagency Agreement (IA) No. DW96942166

Invoice No. 58033680

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $38,410.97

Total Invoice Amount: $38,410.97



Report Date: 09/22/2015

VENDOR CODE:
NAME:

APPROVED BY:
DESCRIPTION:
VOUCHER TYPE:
AGREEMENT #:

SCHD FISC YR:
VOUCHER DATE:
SCHD DATE:

CLOSED DATE:
SUBMITTING SFO:
AGENCY HEAD APRVL:
COMMENTS TO PRINT:

Page 1 of 1

SCORPIOS Proof of Payment

278348

TRANS CODE: PV

U.S. ARMY CORP OF ENGINEERS

CONVERSION
C

2014
03/13/2014
03/19/2014
03/19/2014
27

SCHD CAT:

DW96942166 58033680 E3

CHECK TYPE:

SCHD TYPE: C

VOUCHER NO: 58033680

NO CHECK DISB FLAG: C
PROMPT PAY TYPE:

D. O.: KCO00

SCHD NO: AVC140116

VOUCHER AMT: 38,410.97
HOLDBACK AMT: 0.00
CLOSED AMT: 38,410.97

OUTSTANDING AMT:
IN TRANSIT AMT: 0.00

DIRECT DISB NUMBER:

FY: 2014 SCHEDULE CAT: SCHEDULE TYPE: C SCHEDULE NUMBER: AVC140116
INDICATORS - TREASACT: C POST TREASACT: T POST DETAILS: T EXP: F
PAYMENT VOUCHER SITE PAYMENT CHECK
VENDOR CODE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER
278348 PV COE58033680 1 02Gz 38,410.97 01509194

SCORPIOS POP report format updated May 2013

BACKOUT: F
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